
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:20 AM
Run date

Time

Reviewer: Awal, Mohammad 30-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 1044 Date: 27-Mar-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 661

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the skirt drainage plate & work on house
keeping. They started at 7:00 AM.

Carlos , Jose , Juan , & Rogelio had to work on house keeping . Crews had to pressure wash the tower
skin , clean , & vacuum inside the tower . They started at 7:10 AM.

Carlos & Jose had to work on the diaphragm at 13 meters . work on house keeping inside the cells &
tower shafts between 3 & 13 meters . They started at 7:10 AM.

Rogelio & Juan had to work inside the South tower shaft . Crews had to clean , vacuum , & pull out of
the site all debris , & excess materials . They started at 7:10 AM.

Richard , Donald , Paul , & Reggie had to work on the skirt drainage plates on the East tower , on the
South shear plates , & work with the QA & QC . Crews had to prepare their tools , equipments , & reroute
the power lines . They were done at 8:00 AM.

Richard had to work on the unistrut lay out on the skirt North & East side plates, work with the QA & QC
, & work with his crews . He started at 7:30 AM. .

Donald had to work on the East tower shaft , on the D skin . Donald had to clean , grind , heat , & weld .
He started at 7:35 AM.

Reggie had to work on the drainage plate on North shear plate . He had to mobilize has tools ,
equipments , reroute the gas , & power lines . He was done at 9:00 AM. Reggie had to weld the corners
under the elevator carry beam . He had to clean , grind , heat , & weld . He started at 9:10 AM.

Paul had to work with all crews , supply materials & he had to clean , grind , & prepare the welds for the
QA & QC to MT .

Simon & Bernie were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .

Tower crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Conco crews came to the site at 6:55 AM. Crews had to work on the fender slab repair . Crews had to
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prepare their tools , equipments , & reroute the power lines . They were done at 7:10 AM.

Arturo had to clean & grind the 0.5 meter strip next to the parapet & he had to work on house keeping .
He started on the West side of the fender at 7:15 AM.

Herman had to work on the 0.5 meter strip repair . Herman had to clean & vacuum the top of the
concrete , apply cement glue
, mix the repair cement , apply , spread , finish , & broom. He started on the North side at 7:10 AM.

Conco crews were done at 2:10 PM. They had to wrap up their tools & equipments . Crews left at 2:30
PM.

Dutra barge was mobilized & set Dutra barge 24 on the East side of the tower at 9:30 AM. Crews had to
remove the false work piles .

Bill had to operate barge 24 crane . He had to pull the piles out of the water , & set them on the side of
the barge . Tim , John , & Kevin had to work on the barge & on the tug boat . Sam , Ron , Manuel , Ben ,
James , & Luke had to work on the barge & in the water . They started at 9:35 AM.

Crews had to connect the hoses between the hydraulic pump & the vibrator & hook the vibrator to the
crane They started at 9:45 AM. Crews had to work on the East side piles . They were done at 10:00 AM.

Bill flew & set the vibrator on the 1st pile on the South East corner . the 1st pile was out of the mud ,
left in the water, & was hooked to the barge at 10:15 AM. the 2nd pile at 10:20 AM. the 3rd pile at 10:45
AM. the 4th pile at 11:10 AM. the 5th pile at 11:50 AM. & the 6th pile at 12:40 PM.

After that , crews had to load the piles on the barge . They had to hook the piles to the crane & release
them from the side of the barge . They started at 12:45 PM.

Bill started to fly the piles out of the water & set them on the hauling barge at 12:50 PM. He was done
at 2:15 PM.

Then , crews had to mobilize the barge North & mobilize it to the North West side of the tower with the
Bucyrus barge & the Kelso barges .They started at 2:20 PM. Crews were done at 5:30 PM. They left at
5:40 PM.

Certified Coating crews came to the site at 6:55 AM. Crews had to sand blast & paint the Electro Slag
welds & the surrounding areas . Crews had to prepare their hoses , tools , & equipments . They were done
at 7:30 AM.

Tony , Dan , & Justin had to monitor the equipments on the barge & they had to work with the other
crews

Andrews , Marco , Ricardo , & Ron had to work on the scaffolds inside the tower shafts , cells , the skirt
, & on the top of the diaphragm at 13 meters . Crews had to assemble & disassemble the scaffolds where
is required , & the had to work on house keeping. Crews had to clean & vacuum inside the cells

Francisco , Jorge , & Roberto had to work with the QA on the spot blast & paint . Crews had to spot
sand blast , clean , & paint in the cells between 3 & 9 meters . Crews started at 8:30 AM.

Certified Coating crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews
left at 3:10 PM.

In the office , I had to work on my report . I was done at 4:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0740562

2.50

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0730562

2.50

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0670562

2.50

No

0.00 0.00

8.00

*E0660562

2.50

No

0.00 0.00

8.00

*E0650562

2.50

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

2.50

No

0.00 0.00

OTH JOHN BOYKENOperator 8.00 2.50 0.00 10.50

OTH TIM BACKOperator 8.00 2.50 0.00 10.50

OTH KEVIN CAMPELOperator 8.00 2.50 0.00 10.50

JNM BILL BIRCHPiledriver 8.00 2.50 0.00 10.50

JNM LUKE HUDSONPiledriver 8.00 2.50 0.00 10.50

JNM MANUEL ROBIANCOPiledriver 8.00 2.50 0.00 10.50

OTH STEVE FRIYEROperator 8.00 2.50 0.00 10.50

JNM SAMI TAVAKEPiledriver 8.00 2.50 0.00 10.50

JNM RON TORRESPiledriver 8.00 25.00 0.00 33.00

JNM BEN UNUTOAPiledriver 8.00 2.50 0.00 10.50

APP JAMES SAVAGEPiledriver 8.00 2.50 0.00 10.50

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

MICHAEL DANTMarine Coordinator 0.00 0.00 0.00 0.00

TODD HORNERMarine Coordinator 0.00 0.00 0.00 0.00

BILL FEHRMarine Coordinator 0.00 0.00 0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JEFFREY KELLEROperator 8.00 0.00 0.00 8.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP REGINALD HUMPHREYIronworker 8.00 0.00 0.00 8.00

APP JUAN HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR RICHARD GARCIAIronworker 8.00 0.00 0.00 8.00

JNM PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM DONALD PLUMBIronworker 8.00 0.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 0.00 0.00 8.00
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EQUIPMENT, CRANE, 60 TON

0.00

2154

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2296

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

2294

0.00

No

0.00 0.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM ARTURO SEGURASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM HUMBERTO DURANNone of the Above 0.00 0.00 0.00 0.00

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

CERTIFIED COATINGS COMPANY

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CERTIFIED COATINGS COMPANY

0.00

*E0700562

0.00

No

0.00 0.00

BLAST POT

0.00

300

0.00

No

0.00 0.00

825 COMPRESSOR

0.00

AC256

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM BILL GREENWOODPainter 0.00 0.00 0.00 0.00

JNM JUSTIN SILVAPainter 0.00 0.00 0.00 0.00

APP EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

JNM RON PUBBPainter 0.00 0.00 0.00 0.00

JNM MARCO ORDONAPainter 0.00 0.00 0.00 0.00

JNM ANDREWS MADINAPainter 0.00 0.00 0.00 0.00

JNM FRANCISCO CASTROPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

JNM RICARDO PASSILAPainter 0.00 0.00 0.00 0.00
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